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14.0  
Implementation 

14.1 NATURAL RESOURCES PROJECTS 

The Natural Resources projects in this Integrated Natural Resources Management Plan (INRMP) 
can be categorized into the following three work types: 

�� Compliance 

�� Stewardship 

�� Service 

Each of these three work categories includes schedule-driven projects (Natural Resources Branch 
[NRB]-defined actions, such as biological studies and watershed improvement projects) and 
event-driven projects (response actions, such as technical response and support to spills or 
wildfires, or to customers on pest management or problem wildlife incidents). They include 
short-term actions such as providing technical input to siting a new facility, as well as long-term 
actions, such as monitoring the success of a wetland mitigation project. 

Compliance projects encompass all of the actions necessary to ensure that the installation is in 
compliance with applicable federal, state, regional and local natural resources statutes and 
regulations. These projects include routine compliance actions; such as annual reports on 
Virginia Department of Game and Inland Fisheries wildlife salvage and display permits, and 
annual bald eagle surveys; as well as project-specific compliance actions, such as a Joint Permit 
Application for a specific construction project. Compliance projects encompass coordination 
with regulatory authorities; such as development and negotiation of permit applications; as well 
as associated support actions, such as field surveys to identify baseline conditions, and 
monitoring programs to assess the success of impact mitigation measures.  

The compliance projects presented in this INRMP were identified from existing and established 
compliance actions as well as from projections of future requirements. Some of the compliance 
projects are known and quantifiable (e.g., monitoring of wildlife movement through the wildlife 
crossing structures within the Forest and Wildlife Corridor, which was established as a National 
Environmental Policy Act mitigation action in the Base Realignment and Closure Environmental 
Impact Statement). Others, such as developing, negotiating, and implementing Clean Water Act 
permits, or performing Section 7 consultation under the Endangered Species Act for future 
construction projects, are not readily quantifiable. For instance, the number or complexity of 
construction projects, as well as the regulatory agency climate, may be different in 5 years and 
therefore impossible to predict today.  

Stewardship projects are actions identified and undertaken to promote the conservation goals 
expressed in Department of Defense (DoD) and Department of the Army (DA) policies, and in 
DoD and DA partnership programs, such as the Chesapeake Bay Program. Stewardship projects 
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encompass such actions as resource conservation, technology demonstration, and outreach. 
These types of projects are typically identified and planned by the NRB, although there are 
occasions where Fort Belvoir will be requested by higher headquarters (e.g., Major Army 
Command or DA level), or by outside organizations (e.g., Fairfax County) to implement or 
participate in a stewardship project. Such projects may include streamside planting for regional 
riparian reforestation goals, wetland creation for Chesapeake Bay Program goals, or participation 
in the Partners in Education program. Stewardship projects are the actions that truly establish the 
installation�s position as a leader in natural resources conservation. Given Fort Belvoir�s location 
within the metropolitan Washington D.C. area, there is significant opportunity for the installation 
to participate in, and benefit from, high-priority and high-visibility stewardship projects. 

The stewardship projects presented in this INRMP were identified based upon established and 
projected conditions and opportunities. These types of projects are more easily projected than 
compliance projects. Stewardship projects identified in this INRMP include constructing low 
impact development (LID) demonstration projects, performing various habitat enhancement 
projects, reforesting riparian areas, hosting natural resources conferences and training events, and 
participating in regional public outreach programs such as the Virginia Coastal Birding Trail. 
While this INRMP identifies stewardship projects reasonably anticipated at this time, it is 
possible for new stewardship opportunities to arise at any time (e.g., new state initiatives, new 
DoD-funded conservation programs). 

Service projects consist of actions undertaken to enhance the quality of life for the military 
community, support military training and testing activities, and support tenant operations at Fort 
Belvoir. While some service projects (e.g., the Fort Belvoir environmental education and 
environmental volunteer coordination programs) are NRB-defined actions, most of the service 
projects undertaken by NRB are response-driven actions. Examples include responding to 
customer requests for solving problems with pest management; wildlife control; or grounds 
maintenance; or responding to customer requests for recreational and educational events or 
volunteer service. These types of projects also include responding to events and requests for 
actions that arise from outside the installation boundary. Examples of these types of projects 
include responding to the appearance of West Nile Virus in the Washington D.C. metropolitan 
area and responding to Fairfax County�s request for installation participation in a regional 
raccoon rabies vaccination program. Although service projects tend not to have much advance 
warning, they typically require immediate and sustained response. 

Service projects are the least quantifiable projects within the natural resources management 
program. This INRMP identifies specific recurring service projects, such as goose hazard 
management at the airfield, hunting program support, environmental education program 
management, and the environmental volunteer coordination program. It also identifies potential 
broad types of services that can be expected to be required from the natural resources program 
into the future. These services include technical responses to spills and wildfires; response to 
customers regarding pest management, wildlife and grounds maintenance problems; response to 
customers requesting access to natural resources for recreational or educational purposes; and 
responses to on-post and off-post entities requesting information on installation natural resources 
and their management. This INRMP cannot predict or quantify the exact number or complexity 
of service projects required of the natural resources management program for the next five years. 
The unforeseen arrival of West Nile Virus is an example of the type of unpredictable events that 
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place urgent demands for unprogrammed service on NRB staff. There are likely to be additional 
service projects arising over the next 5 years that have not been identified in this INRMP. 

Figure 14.1 presents a summary of the projects from this INRMP, excluding program 
management functions. The figure indicates whether the projects are compliance, stewardship or 
service. It should be noted that the projects presented in this INRMP, and summarized in Figure 
14.1, represent a continuation of the projects that are in place or in planning as of 2000. In other 
words, implementation of these projects does not represent a departure from, nor an expansion 
of, the natural resources program as it exists in 2000. At the end of this section there is a 
summary of individual projects listed by fiscal year (Tables 14.3 through 14.9). Neither Figure 
14.1 nor Tables 14.3 through 14.9 include natural resource program management actions. 

 

Technical Area Projects/Actions 
for Fiscal Years 2001-2006
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Figure 14.1: Natural Resource Projects 
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14.2 NATURAL RESOURCES PROGRAM MANAGEMENT ORGANIZATION AND 
STAFFING 

Responsibility for development and control of the Fort Belvoir natural resources management 
program is with the NRB of the Environmental and Natural Resources Division (ENRD) of the 
Directorate of Installation Support (DIS). NRB has the responsibility for most but not all of the 
facets of program implementation; the exception is facilities management. The Contract 
Management Division (CMD) of DIS has the responsibility for the installation�s operations and 
maintenance program, and facilities construction program, both of which are contracted out. This 
means that all base operations (BASEOPS) grounds maintenance, landscaping, pest management 
and stormwater management projects are executed by contractors controlled by CMD.  

As of 2000, execution of natural resources projects is accomplished through contractors or 
funded government agencies, with the program management components of the projects (e.g., 
contract management, agency negotiation) being performed by government staff. It is intended to 
continue this project execution strategy. Continuation of this project execution strategy does not 
represent a departure from the natural resources program as it exists in 2000. 

In 2000, NRB had four government staff positions. These positions provide for a core of 
professionally trained and experienced natural resource managers, as required under the Sikes 
Act. Government staff in the four natural resources specialist positions are program managers, 
responsible for controlling the development and implementation of the natural resources 
management program. Within their technical areas, the government staff are responsible for 
developing and overseeing execution of natural resource policy; developing and controlling 
short- and long-term program execution strategies (including budgets and work plans); 
developing, selecting, and controlling contracts and contractors; negotiating with regulatory 
agencies; representing the installation to outside entities; and making decisions on natural 
resource access, use, and disposal actions. Table 14.1 presents the technical areas managed by 
NRB staff. 
 
 

 
Table 14.1: Natural Resource Branch Technical Areas 

Natural Resource  
Branch Chief 

Natural Resource  
Specialist 

Natural Resource  
Specialist 

Natural Resource 
Specialist 

General program oversight 
all NR programs 

Forestry Watersheds  Refuges 

Wetlands Ground maintenance Stormwater Environmental education 
program 

Endangered, threatened 
and rare species 

Pest management Wildlife Environmental volunteer 
program 

Aquatic resources Landscaping Forest & Wildlife Corridor Environmental training and 
outreach 
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Program Management functions consist of actions essential to implementing the natural 
resources program in each technical area. Program management involves:  

�� Establishing program policies, goals and objectives to assure installation compliance with 
all applicable regulatory, stewardship, and service requirements 

�� Developing and executing strategies for planning, organizing, and staffing program work 
(e.g., the Program Objective Memorandum [POM] and the Annual Work Plan) 

�� Developing and executing strategies for controlling the execution of program work (e.g., 
contract management, staff supervision, schedule, and resource management) 

�� Developing and executing strategies for integrating the natural resources program with 
on-post and off-post organizations and activities 

�� Developing and executing strategies for determining the success of the program at 
accomplishing the program goals and determining the need for program changes  

Table 14.2 presents a summary of the natural resources program management functions 
necessary to execute projects in each technical area.  
 

 
Table 14.2: Program Management Functions 

Goal Setting Planning Organizing Staffing Controlling Leading 
Determine 
the policies, 
goals, 
objectives, 
and 
strategies for 
the natural 
resources 
program. 

Perform long-
term and 
short-term 
planning. 

    

 Determine 
what is to be 
included in 
the POM. 

Determine and 
establish 
coordination actions 
within NRB as well 
as among all 
installation and off-
post entities that 
interface with the 
natural resource 
program. 

Determine how 
projects are to be 
staffed (by contractor, 
government staff, 
other agency, partner 
organization, 
volunteer, etc.) 

Perform regular 
coordination among 
NRB staff and 
contractor staff (e.g., 
weekly staff 
meetings, monthly 
contractor in-
progress review 
meetings). 
 

Take charge and 
initiate actions. 
Direct the 
activities of 
individuals  
and groups 
toward the 
accomplishment 
of the natural 
resources goals 
and objectives.  
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Table 14.2: Program Management Functions 

Goal Setting Planning Organizing Staffing Controlling Leading 
(continued) 

 Determine 
what is to be 
included in 
the Annual 
Work Plan.  
 

Determine and 
allocate authority 
among all 
proponents and 
implementers of the 
natural resource 
program. 
 

Perform contract 
acquisition, contract 
management, and 
contract control 
actions. Develop 
Memoranda of 
Understanding 
(MOUs), Memoranda 
of Agreement (MOAs), 
and Cooperative 
Agreements (CAs) for 
partnering efforts with 
other agencies and 
organizations. Execute 
and control funding 
and actions performed 
under  MOUs, MOAs, 
and CAs. 
 

Perform regular 
coordination among 
DIS organizations 
(e.g., contracts 
management, 
engineering, facilities 
planning, and 
financial 
management). 

Create an 
environment in 
which 
subordinates and 
others are 
rewarded for 
accomplishment 
of group and 
individual goals.  

  Determine and use 
the process and 
metrics for 
measuring success 
of the program 
organization. 

Perform government 
staff management 
actions (e.g., 
employee appraisals). 

Perform regular 
coordination among 
BASEOPS 
organizations (e.g., 
Environmental 
Quality Control 
Committee [EQCC] 
meetings). 

Clearly assign 
responsibilities 
and tasks to 
others and 
establish effective 
controls, ensuring 
that employees 
have the 
necessary 
resources and 
authority. 

  Determine and 
direct participation 
in regional and 
national level 
studies and 
resource 
management 
initiatives (e.g., 
Chesapeake Bay 
Program, Partners 
in Flight Program, 
Partners in 
Education Program, 
Fairfax County Deer 
Management 
Program). 

Respond to unplanned 
events. Re-allocate 
resources, re-prioritize 
work, re-direct staff, 
re-direct contractors, 
etc. 
 

Perform regular 
coordination among 
agencies and outside 
individuals and 
entities involved in 
natural resource 
study and 
management (e.g., 
regional natural 
resources 
coordination 
committee). 

Evaluate 
employees, 
providing 
performance 
feedback and 
facilitating 
professional 
growth. 
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Table 14.2: Program Management Functions 

Goal Setting Planning Organizing Staffing Controlling Leading 
(continued) 

   Determine and use the 
process for measuring 
the success of the 
program staffing. 

Perform project-
specific negotiations 
with agencies. 

Perform volunteer 
coordination with 
individuals and 
outside entities to 
participate in 
natural resources 
programs. 

  Integrate policy into 
installation actions 
through installation 
regulations and 
policies (e.g., the 
Fort Belvoir 
Supplement to AR 
200-3; the Fort 
Belvoir Training 
Regulation; 
resource-specific 
Policy Letters, such 
as Tree Protection 
Policy Letter, 
Integrated Pest 
Management Policy 
Letter, Refuge Use 
and Management 
Policy Letter). 

 Determine and use 
process and metrics 
for assessing 
program success. 

Determine and 
direct 
participation in 
educational and 
outreach events 
(e.g., Earth Day 
events, technical 
conferences). 

  Integrate policy into 
installation actions 
through installation 
plans (e.g., Real 
Property Master 
Plan). 

 Coordinate with 
natural resources 
agencies regarding 
stewardship 
recommendations. 
Determine and direct 
stewardship actions 
(e.g., for water 
resources, wetlands, 
native vegetation re-
sources, fish and 
wildlife, endangered 
and threatened 
species) appropriate 
to installation mission 
and resources. 
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Table 14.2: Program Management Functions 

Goal Setting Planning Organizing Staffing Controlling Leading 
(continued) 

  Integrate policy into 
installation actions 
through installation 
control documents 
(e.g., Fort Belvoir 
demolition permit, 
Fort Belvoir 
excavation permit, 
Fort Belvoir 
standard 
construction 
specifications for 
Environmental 
Protection). 

 Determine and 
delineate specific 
installation areas for 
conservation of 
significant natural 
resources (e.g., 
riparian buffers, 
refuges, wildlife 
corridor). Determine 
and direct 
conservation 
requirements and 
actions for those 
areas. 

 

  Integrate policy into 
installation actions 
through installation 
coordination 
committees (e.g., 
EQCC, DIS facilities 
maintenance 
committee). 

 Determine and direct 
resource 
conservation actions 
to be undertaken 
(e.g., reforesting 
riparian areas, 
controlling 
invasive/exotic 
species, enhancing 
native habitats for 
wildlife, correcting 
stormwater 
management 
problems). 

 

  Determine and 
direct resource 
protection to be 
incorporated into 
installation activities 
(e.g., incorporate 
best management 
practices [BMPs] 
and principles of 
LID on construction 
projects). 

 Review and respond 
to requests for 
service from on-post 
entities. 

 

    Review and respond 
to requests for 
support from outside 
entities. 

 

    Review and respond 
to requests for 
access to and use of 
natural resources on-
post. 
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Table 14.2: Program Management Functions 

Goal Setting Planning Organizing Staffing Controlling Leading 
(continued) 

    Negotiate compliance 
actions with 
regulatory agencies 
(e.g., formal Section 
7 consultation under 
Endangered Species 
Act). 

 

    Represent the 
installation to outside 
agencies and the 
public (e.g., speak at 
public hearings, such 
as Section 404 
permit hearings). 

 

    Determine natural 
resources disposal 
actions (e.g., timber 
sales). 

 

 

In 2000, ENRD had one government staff position for Special Agent. The Special Agent is 
responsible for investigating and enforcing natural resources compliance actions. 

The four natural resources specialists are supported by various contract personnel. The natural 
resources specialists determine the need for contract support; determine the contract vehicle to be 
used; and develop, implement, and control the contracts. Contract personnel are accessed 
through various contract vehicles: U.S. Army Corps of Engineers indefinite delivery, indefinite 
quantity (IDIQ) contracts; the Oak Ridge Institute for Science and Education (ORISE) program; 
the Colorado State University contract; and the General Services Administration schedule; as 
well as through other government organizations. These organizations include the U.S. Army 
Corps of Engineers Waterways Experiment Station; and the Virginia Department of 
Conservation and Recreation, Division of Natural Heritage. NRB maintains one IDIQ contract 
for natural resources support and accesses other Corps� IDIQ contracts, as needed.  

Contract personnel provide technical support to the development and implementation of the 
natural resources program. Such support includes conducting research and studies, preparing 
management plans and other documents, performing data management and analysis, and 
developing management recommendations. Specific program implementation actions performed 
by contract personnel include: wildlife field surveys; habitat enhancements; environmental 
education program development and coordination; Geographic Information System (GIS) 
datalayer development; goose hazard control; deer management; volunteer program 
coordination; problem wildlife management; and technical support to pest management, grounds 
maintenance and landscaping. In 2000, NRB staff was supported by nine contract personnel 
working on-site, and 30 additional contract personnel working off-site. (The need for three 
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additional on-site contractors, two for environmental education programs and one for stormwater 
management and erosion control was identified, but not funded.) 

In 2000, the Real Property Maintenance Activities (RPMA) Contract had approximately 50 staff 
positions (prime and subcontractor) assigned to executing natural resources operations and 
maintenance (O&M) work (e.g., lawn mowing and pesticide application), and the Requirements 
Contracts had approximately 10 to 20 staff assigned to natural resources projects at any one time. 
Although these contracts are controlled by CMD, NRB staff has significant responsibility for 
technical oversight and coordination of these contractors� work. NRB provides policy and 
technical guidance and oversight to CMD to assure that the installation�s facilities construction 
and maintenance operations are consistent with installation natural resources conservation 
policies and programs. NRB is a key participant in the development and source-selection of the 
RPMA Contract. NRB uses the RPMA contract to perform grounds maintenance, pest 
management, refuge facilities maintenance actions, and some habitat enhancement projects. 
NRB uses the Requirements Contracts to execute various construction projects such as the 
watershed improvement projects.  

Implementation of this INRMP calls for maintaining the current NRB organization of a core of 
technical program managers supported by contractors: a core staff of four government staff 
positions, with on-site contractor support of approximately 10 personnel. The 10 contract support 
personnel are needed in the following quantities and disciplines: three wildlife technicians, one 
forestry technician, one pest management specialist, one stormwater management and erosion 
control specialist, one GIS specialist, and three education and outreach specialists. Off-site 
technical contractor support requirements will vary, depending upon project schedules. To 
accommodate changing program needs, and to provide maximum flexibility, NRB will continue 
to hold an IDIQ contract for natural resources support. NRB staff will continue to serve as 
Contracting Officer Representatives on this and other contracts (e.g., other Corps of Engineers 
IDIQ contracts).  

In addition to managing contracts and executing planned projects for their technical areas, the 
NRB staff must also have the ability to respond to customer service and emergency 
response/corrective actions. Customer service and emergency response/corrective actions vary 
widely but they typically all have several things in common when responding: (1) they require an 
immediate response and (2) they require continued commitment through completion. In general, 
customer service and emergency response/corrective actions cannot be ignored, deferred, or 
partially completed. Often, they have Command-level interest. More than 70 % of NRB 
government staff time is spent supporting customer service and emergency response/corrective 
actions. While NRB staff has developed a program of planned actions, the reality of the Fort 
Belvoir natural resources program is that the NRB staff operates within a response environment.  

14.3 NATURAL RESOURCE FUNDING 

The primary source of funding for the natural resources program is the O&M, Army 
environmental fund account. The O&M, Army non-environmental fund account provides 
funding for O&M actions, including routine grounds maintenance, tree planting, landscaping, 
pest management, stormwater management, facilities maintenance, etc. Alternative funding 
sources, such as the DoD Legacy Program, provide limited funds for specific resource 
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conservation projects (e.g., riparian corridor plantings) through a competitive application 
process. Funds for major construction projects, such as the Potomac Heritage National Scenic 
Trail, or a new environmental education center, must be obtained through the Military 
Construction Army program. 

The first step in planning for long-term natural resources requirements is done as part of the 
annual input into the Army�s POM process. Natural resource projects are identified for 7 years 
beyond the current year and budget years. Projects identified during POM are refined through the 
Army Budget Cycle and the Office of the Secretary of Defense/Office of Management and 
Budget process. The POM, known locally as the Environmental Program Requirements, must 
identify the long-term projects from this INRMP. 

Figure 14.2 represents natural resources program funding from FY-90 through FY-07. This 
figure excludes government staff salaries, travel and training.   During the period FY-90 through 
FY-93, there were very few natural resources management actions/projects at Fort Belvoir.  
Management emphasis was focused mostly on wildlife and endangered species.  The period FY-
94 through FY-97 was the beginning of planning level surveys to support INRMP development.  
Surveys undertaken during that time include various wildlife surveys, wetland surveys, and 
endangered species surveys.  Habitat enhancements were mostly limited to forest and wildlife 
corridor projects.  

The period FY-98 through FY-01 was the completion of the INRMP planning level surveys (e.g., 
aquatic resources, watersheds, etc.).  Resource management requirements were identified, and 
specific management plans (e.g., Bald Eagle Management Plan, Stream Corridor Protection Plan, 
Grassland Management Plan, Invasive/Exotic Vegetation Management Plan, Refuge 
Management Plan) were developed during this time.  Additional services (e.g., goose hazard 
management, pest management, environmental education, watershed restoration) were added to 
the installation�s natural resources management program. 

During the period FY-02 through FY-07, the natural resources management program plans to 
continue services provided in previous years (as appropriate) and implement the actions/projects 
addressed by this INRMP and its supporting sub-plans (e.g., Bald Eagle Management Plan).  
Such actions include correcting existing stormwater problems, implementing wildlife habitat 
enhancement and restoration projects and constructing new educational and public access 
facilities in the refuges.  
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Tables 14.3 through 14.9 provide a summary of individual projects listed by fiscal year. 

 
Table 14.3: Water Resources Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
In-stream 
aquatic 
monitoring 

In-stream aquatic 
monitoring 

In-stream aquatic 
monitoring 

In-stream aquatic 
monitoring 

In-stream 
aquatic 
monitoring 

In-stream 
aquatic 
monitoring 

Aquatic system 
surveillance 

Aquatic system 
surveillance 

Aquatic system 
surveillance 

Aquatic system 
surveillance 

Aquatic system 
surveillance 

Aquatic system 
surveillance 

Localized/issue/
project specific 
water resource 
studies/ 
monitoring 

Localized/issue/ 
project specific water 
resource 
studies/monitoring 

Localized/issue/ 
project specific 
water resource 
studies/ 
monitoring 

Localized/issue/ 
project specific 
water resource 
studies/monitoring 

Localized/issue/
project specific 
water resource 
studies/ 
monitoring 

Localized/issue/
project specific 
water resource 
studies/ 
monitoring 

Watershed 
monitoring 

Watershed 
monitoring 

Watershed 
monitoring 

Watershed 
monitoring 

Watershed 
monitoring 

Watershed 
monitoring 

Replant riparian 
buffers 

Replant riparian 
buffers 

Replant riparian 
buffers 

Replant riparian 
buffers 

Replant riparian 
buffers 

Replant riparian 
buffers 

Continue to 
correct 
stormwater 
related problems 

Continue to correct 
stormwater related 
problems 

Continue to 
correct 
stormwater 
related problems 

Continue to correct 
stormwater related 
problems 

Continue to 
correct 
stormwater 
related problems 

Continue to 
correct 
stormwater 
related problems 

Continue to 
make watershed 
improvements 

Continue to make 
watershed 
improvements 

Continue to make 
watershed 
improvements 

Continue to make 
watershed 
improvements 

Continue to 
make watershed 
improvements 

Continue to 
make watershed 
improvements 

Water resources 
training 

Water resources 
training 

Water resources 
training 

Water resources 
training 

Water resources 
training 

Water resources 
training 

Provide 
technical 
assistance to 
emergency 
situations that 
threaten aquatic 
resources 

Provide technical 
assistance to 
emergency situations 
that threaten aquatic 
resources 

Provide technical 
assistance to 
emergency 
situations that 
threaten aquatic 
resources 

Provide technical 
assistance to 
emergency 
situations that 
threaten aquatic 
resources 

Provide 
technical 
assistance to 
emergency 
situations that 
threaten aquatic 
resources 

Provide 
technical 
assistance to 
emergency 
situations that 
threaten aquatic 
resources 

Continue to 
maintain GIS 
datalayers for 
water resources 

Continue to maintain 
GIS datalayers for 
water resources 

Continue to 
maintain GIS 
datalayers for 
water resources 

Continue to 
maintain GIS 
datalayers for water 
resources 

Continue to 
maintain GIS 
datalayers for 
water resources 

Continue to 
maintain GIS 
datalayers for 
water resources 

Continue to 
enforce 
violations of 
water resource 
regulations 

Continue to enforce 
violations of water 
resource regulations 

Continue to 
enforce violations 
of water resource 
regulations 

Continue to enforce 
violations of water 
resource regulations 

Continue to 
enforce 
violations of 
water resource 
regulations 

Continue to 
enforce 
violations of 
water resource 
regulations 

 Mulligan Pond fish 
monitoring plan 

Fish monitoring 
Mulligan Pond 

Fish monitoring 
Mulligan Pond 

Fish monitoring 
Mulligan Pond 

Fish monitoring 
Mulligan Pond 

Installation wide 
aquatic 
inventory 

    Installation wide 
aquatic 
inventory 

  Installation wide 
watershed 
inventory 

   

Installation wide 
flood-plain 
identification 
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Table 14.3: Water Resources Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
(continued) 

Installation wide 
RPA 
identification 

     

 Complete GIS 
hydrography 
datalayer 

 Complete historic 
waterways/shoreline 
delineation and 
trend analysis 

  

 Complete analysis of 
conservation area 
boundary and buffers 

    

 Complete riparian 
buffer area 
delineation 

    

  Complete review 
of Master Plan for 
water resources 
protection 

   

 Complete Tompkins 
Basin shoreline 
access design 

    

   Develop and install 
shoreline protection 
signs 

Maintain 
signage 

Maintain 
signage 

 Develop a routine 
drainage-way 
monitoring & 
maintenance 
program 

Continue routine 
maintenance 
program 

Continue routine 
maintenance 
program 

Continue routine 
maintenance 
program 

Continue routine 
maintenance 
program 

   Develop and install 
educational displays 
along shoreline 

Maintain 
displays 

Maintain 
displays 

Review and 
revise 
Environmental 
Checklist to 
include water 
resources 
protection 

     

  Develop 
recommendations 
to revise 
Installation 
Design Guide and 
Master Plan to 
incorporate water 
resources 
protection 
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Table 14.3: Water Resources Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
(continued) 

 Establish facilities 
siting/design review 
committee to ensure 
consideration of 
water resources 
protection 

Continue facilities 
siting/design 
review committee  

Continue facilities 
siting/design review 
committee 

Continue 
facilities siting/ 
design review 
committee 

Continue 
facilities siting/ 
design review 
committee 

 Review and revise 
training regulation to 
include water 
resources protection 

    

 Develop Stormwater 
Management Policy 
Letter 

    

   Develop & 
implement fish 
habitat 
improvements at 
Mulligan Pond 

  

  Develop & 
implement beaver 
guards on 
vegetation at 
Mulligan Pond 

Develop & 
implement beaver 
guards on 
vegetation at 
Mulligan Pond 

Develop & 
implement 
beaver guards 
on vegetation at 
Mulligan Pond 

 

Initiate 
coordination 
with Fairfax 
County on 
Stormwater 
Planning & 
Stream 
Protection 
Programs 

Continue 
coordination with 
Fairfax County on 
Stormwater Planning 
& Stream Protection 
Programs 

Continue 
coordination with 
Fairfax County on 
Stormwater 
Planning & 
Stream Protection 
Programs 

Continue 
coordination with 
Fairfax County on 
Stormwater 
Planning & Stream 
Protection 
Programs 

Continue 
coordination 
with Fairfax 
County on 
Stormwater 
Planning & 
Stream 
Protection 
Programs 

Continue 
coordination 
with Fairfax 
County on 
Stormwater 
Planning & 
Stream 
Protection 
Programs 

  Complete 
evaluation of 
opportunities for 
special needs 
fishing 

   

   Develop Watershed 
Protection Plan 
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Table 14.4: Wetland Resources Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
Wetland 
Surveillance 

Wetland 
Surveillance 

Wetland 
Surveillance 

Wetland 
Surveillance 

Wetland 
Surveillance 

Wetland 
Surveillance 

Localized/issue/
project specific 
wetland studies/ 
monitoring 

Localized/issue/ 
project specific 
wetland studies/ 
monitoring 

Localized/issue/ 
project specific 
wetland studies/ 
monitoring 

Localized/issue/ 
project specific 
wetland studies/ 
monitoring 

Localized/issue/ 
project specific 
wetland studies/ 
monitoring 

Localized/issue/ 
project specific 
wetland studies/ 
monitoring 

Control wildlife 
impacts to 
wetlands 

Control wildlife 
impacts to 
wetlands 

Control wildlife 
impacts to 
wetlands 

Control wildlife 
impacts to 
wetlands 

Control wildlife 
impacts to 
wetlands 

Control wildlife 
impacts to 
wetlands 

Provide 
technical 
assistance to 
emergency 
situations that 
threaten 
wetlands 

Provide technical 
assistance to 
emergency 
situations that 
threaten wetlands 

Provide technical 
assistance to 
emergency 
situations that 
threaten wetlands 

Provide technical 
assistance to 
emergency 
situations that 
threaten wetlands 

Provide technical 
assistance to 
emergency 
situations that 
threaten wetlands 

Provide technical 
assistance to 
emergency 
situations that 
threaten wetlands 

Continue to 
maintain GIS 
wetland 
datalayer 

Continue to 
maintain GIS 
wetland datalayer 

Continue to 
maintain GIS 
wetland datalayer 

Continue to 
maintain GIS 
wetland datalayer 

Continue to 
maintain GIS 
wetland datalayer 

Continue to 
maintain GIS 
wetland datalayer 

Continue to 
investigate/ 
enforce 
violations of 
wetland 
regulations 

Continue to 
investigate/ 
enforce violations 
of wetland 
regulations 

Continue to 
investigate/ 
enforce violations 
of wetland 
regulations 

Continue to 
investigate/ 
enforce violations 
of wetland 
regulations 

Continue to 
investigate/ 
enforce violations 
of wetland 
regulations 

Continue to 
investigate/ 
enforce violations 
of wetland 
regulations 

Develop 
wetland 
protection policy 
letter 

Continue to issue 
wetland protection 
policy letter 

Continue to issue 
wetland protection 
policy letter 

Continue to issue 
wetland protection 
policy letter 

Continue to issue 
wetland 
protection policy 
letter 

Continue to issue 
wetland protection 
policy letter 

  Complete 
Installation Wide 
Inventory 

   

 Develop & 
implement 
monitoring 
program for high-
rarity wetlands 

Continue 
monitoring 
program for high-
rarity wetlands 

Continue 
monitoring 
program for high-
rarity wetlands 

Continue 
monitoring 
program for high-
rarity wetlands 

Continue 
monitoring 
program for high-
rarity wetlands 

 Perform historic 
wetlands 
identification & 
trend analysis 

    

   Identify 
opportunities for 
wetland creation & 
enhancement 

Identify 
opportunities for 
wetland creation 
& enhancement 

 

 Review & revise 
Installation Design 
Guide concerning 
wetland protection 
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Table 14.4: Wetland Resources Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
(continued) 

Review/revise 
Environmental 
Checklist to 
include wetland 
protection 

     

 Establish facilities 
siting/design 
review committee 
to ensure 
consideration of 
wetland protection 

Continue 
coordination of 
facilities siting/ 
design review 
committee to 
ensure 
consideration of 
wetland protection 

Continue 
coordination of 
facilities siting/ 
design review 
committee to 
ensure 
consideration of 
wetland protection 

Continue 
coordination of 
facilities siting/ 
design review 
committee to 
ensure 
consideration of 
wetland 
protection 

Continue 
coordination of 
facilities siting/ 
design review 
committee to 
ensure 
consideration of 
wetland protection 

 Review/revise 
training regulation 
to include wetland 
protection 

    

99th Reserve 
Wetland 
Mitigation 

99th Reserve 
Wetland Mitigation 
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Table 14.5: Undeveloped Areas Vegetation Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
Continue to 
perform floristic 
surveys 

Continue to 
perform floristic 
surveys 

Continue to 
perform floristic 
surveys 

Continue to perform 
floristic surveys 

Continue to 
perform floristic 
surveys 

Continue to 
perform floristic 
surveys 

Perform 
vegetation 
surveillance 

Perform vegetation 
surveillance 

Perform 
vegetation 
surveillance 

Perform vegetation 
surveillance 

Perform 
vegetation 
surveillance 

Perform 
vegetation 
surveillance 

Perform 
localized/issue-
specific studies 

Perform 
localized/issue-
specific studies 

Perform 
localized/issue-
specific studies 

Perform 
localized/issue-
specific studies 

Perform 
localized/issue-
specific studies 

Perform 
localized/issue-
specific studies 

Continue to 
develop & 
implement 
invasive/exotic 
vegetation 
controls 

Continue to 
develop & 
implement 
invasive/exotic 
vegetation controls 

Continue to 
develop & 
implement 
invasive/exotic 
vegetation 
controls 

Continue to develop 
& implement 
invasive/exotic 
vegetation controls 

Continue to 
develop & 
implement 
invasive/exotic 
vegetation 
controls 

Continue to 
develop & 
implement 
invasive/exotic 
vegetation 
controls 

Continue to 
implement 
watershed 
conservation/ 
restoration 
actions 

Continue to 
implement 
watershed 
conservation/ 
restoration actions 

Continue to 
implement 
watershed 
conservation/ 
restoration 
actions 

Continue to 
implement 
watershed 
conservation/ 
restoration actions 

Continue to 
implement 
watershed 
conservation/ 
restoration 
actions 

Continue to 
implement 
watershed 
conservation/ 
restoration 
actions 

Implement 
Integrated Pest 
Management 

Implement 
Integrated Pest 
Management 

Implement 
Integrated Pest 
Management 

Implement 
Integrated Pest 
Management 

Implement 
Integrated Pest 
Management 

Implement 
Integrated Pest 
Management 

Perform timber 
stand 
improvement 

Perform timber 
stand improvement 

Perform timber 
stand 
improvement 

Perform timber 
stand improvement 

Perform timber 
stand 
improvement 

Perform timber 
stand 
improvement 

Continue to issue 
Tree Protection 
Policy Letter 

Continue to issue 
Tree Protection 
Policy Letter 

Continue to issue 
Tree Protection 
Policy Letter 

Continue to issue 
Tree Protection 
Policy Letter 

Continue to 
issue Tree 
Protection Policy 
Letter 

Continue to issue 
Tree Protection 
Policy Letter 

Continue to 
provide technical 
assistance to 
emergency 
situations that 
threaten 
vegetation 

Continue to 
provide technical 
assistance to 
emergency 
situations that 
threaten 
vegetation 

Continue to 
provide technical 
assistance to 
emergency 
situations that 
threaten 
vegetation 

Continue to provide 
technical assistance 
to emergency 
situations that 
threaten vegetation 

Continue to 
provide 
technical 
assistance to 
emergency 
situations that 
threaten 
vegetation 

Continue to 
provide technical 
assistance to 
emergency 
situations that 
threaten 
vegetation 

Continue to 
maintain GIS 
vegetation 
datalayers 

Continue to 
maintain GIS 
vegetation 
datalayers 

Continue to 
maintain GIS 
vegetation 
datalayers 

Continue to 
maintain GIS 
vegetation 
datalayers 

Continue to 
maintain GIS 
vegetation 
datalayers 

Continue to 
maintain GIS 
vegetation 
datalayers 

Continue to 
investigate/ 
enforce violations 
of vegetation 
regulations 

Continue to 
investigate/ 
enforce violations 
of vegetation 
regulations 

Continue to 
investigate/ 
enforce violations 
of vegetation 
regulations 

Continue to 
investigate/enforce 
violations of 
vegetation 
regulations 

Continue to 
investigate/ 
enforce 
violations of 
vegetation 
regulations 

Continue to 
investigate/ 
enforce violations 
of vegetation 
regulations 



 
March 2001 Implementation 14-19

 
Table 14.5: Undeveloped Areas Vegetation Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
(continued) 

 Develop and 
implement 
program to monitor 
high-rarity ranked 
plant communities 

Continue 
monitoring high-
rarity ranked plant 
communities 

Continue monitoring 
high-rarity ranked 
plant communities 

Continue 
monitoring high-
rarity ranked 
plant 
communities 

Continue 
monitoring high-
rarity ranked plant 
communities 

   Establish/participate 
in regional effort for 
invasive/exotic 
vegetation control 

Continue 
coordination of 
regional effort 
for invasive/ 
exotic 
vegetation 
control 

Continue 
coordination of 
regional effort for 
invasive/exotic 
vegetation control 

Review/provide 
recommend-
ations for Fire 
Department 
SOP for wildlife 
management 

     

Review/revise 
Environmental 
Checklist to 
include 
vegetation 
protection 

     

 Review/revise 
Installation Design 
Guide to include 
vegetation 
protection (BMPs, 
LID) & eliminate 
invasive/exotic 
plants 

    

 Establish facilities 
siting/design 
review committee 
to ensure 
consideration of 
vegetation 
protection 

Continue facilities 
siting/design 
review committee 
to ensure 
consideration of 
vegetation 
protection 

Continue facilities 
siting/design review 
committee to ensure 
consideration of 
vegetation 
protection 

Continue 
facilities siting/ 
design review 
committee to 
ensure 
consideration of 
vegetation 
protection 

Continue facilities 
siting/design 
review committee 
to ensure 
consideration of 
vegetation 
protection 
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Table 14.5: Undeveloped Areas Vegetation Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
 Review/revise 

Training 
Regulation to 
include vegetation 
protection 

    

  Develop 
Invasive/Exotic 
Plant 
Management 
Plan 

   

  Complete 
vascular plant 
survey 
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Table 14.6: Developed Areas Vegetation Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
Continue to 
develop & 
implement 
grounds 
maintenance 
practices/ 
standards to 
reduce need/ 
dependency on 
pesticides 

Continue to 
develop & 
implement grounds 
maintenance 
practices/ 
standards to 
reduce need/ 
dependency on 
pesticides 

Continue to 
develop & 
implement 
grounds 
maintenance 
practices & 
standards to 
reduce need/ 
dependency on 
pesticides 

Continue to develop 
& implement 
grounds 
maintenance 
practices/standards 
to reduce need/ 
dependency on 
pesticides 

Continue to 
develop & 
implement 
grounds 
maintenance 
practices/ 
standards to 
reduce need/ 
dependency on 
pesticides 

Continue to 
develop & 
implement 
grounds 
maintenance 
practices/ 
standards to 
reduce need/ 
dependency on 
pesticides 

Continue to 
perform 
vegetation 
surveys 

Continue to 
perform vegetation 
surveys 

Continue to 
perform 
vegetation 
surveys 

Continue to perform 
vegetation surveys 

Continue to 
perform 
vegetation 
surveys 

Continue to 
perform 
vegetation 
surveys 

Perform 
vegetation 
surveillance 

Perform vegetation 
surveillance 

Perform 
vegetation 
surveillance 

Perform vegetation 
surveillance 

Perform 
vegetation 
surveillance 

Perform 
vegetation 
surveillance 

Continue to issue 
Integrated Pest 
Management 
Policy Letter 

Continue to issue 
Integrated Pest 
Management 
Policy Letter 

Continue to issue 
Integrated Pest 
Management 
Policy Letter 

Continue to issue 
Integrated Pest 
Management Policy 
Letter 

Continue to 
issue Integrated 
Pest 
Management 
Policy Letter 

Continue to issue 
Integrated Pest 
Management 
Policy Letter 

Continue to 
develop/ 
implement turf 
management 
standards 

Continue to 
develop/implement 
turf management 
standards 

Continue to 
develop/ 
implement turf 
management 
standards 

Continue to 
develop/implement 
turf management 
standards 

Continue to 
develop/ 
implement turf 
management 
standards 

Continue to 
develop/ 
implement turf 
management 
standards 

Continue to 
develop/ 
implement urban 
forestry 

Continue to 
develop/ 
implement urban 
forestry 

Continue to 
develop/ 
implement urban 
forestry 

Continue to 
develop/ implement 
urban forestry 

Continue to 
develop/ 
implement urban 
forestry 

Continue to 
develop/ 
implement urban 
forestry 

Implement 
conservation 
landscaping 

Implement 
conservation 
landscaping 

Implement 
conservation 
landscaping 

Implement 
conservation 
landscaping 

Implement 
conservation 
landscaping 

Implement 
conservation 
landscaping 

Continue to 
maintain GIS 
vegetation 
datalayers 

Continue to 
maintain GIS 
vegetation 
datalayers 

Continue to 
maintain GIS 
vegetation 
datalayers 

Continue to 
maintain GIS 
vegetation 
datalayers 

Continue to 
maintain GIS 
vegetation 
datalayers 

Continue to 
maintain GIS 
vegetation 
datalayers 

Continue to 
investigate/ 
enforce violations 
of vegetation 
regulations 

Continue to 
investigate/ 
enforce violations 
of vegetation 
regulations 

Continue to 
investigate/ 
enforce violations 
of vegetation 
regulations 

Continue to 
investigate/enforce 
violations of 
vegetation 
regulations 

Continue to 
investigate/ 
enforce 
violations of 
vegetation 
regulations 

Continue to 
investigate/ 
enforce violations 
of vegetation 
regulations 

 Perform site 
reclamation/ 
restoration to 
native landscaping 

Perform site 
reclamation/ 
restoration to 
native 
landscaping 
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Table 14.6: Developed Areas Vegetation Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
(continued) 

   Establish/participate 
in regional effort for 
invasive/exotic 
vegetation control 

Establish/ 
participate in 
regional effort 
for invasive/ 
exotic 
vegetation 
control 

Establish/ 
participate in 
regional effort for 
invasive/exotic 
vegetation control 

Review/provide 
recommendations 
for Fire 
Department SOP 
for wildfire 
management  

     

Review/revise 
Environmental 
Checklist to 
include 
vegetation 
protection 

     

   Develop/construct a 
demonstration/ 
education 
conservation 
landscape display 

Continue to 
maintain 
demonstation/ 
education 
conservation 
landscape 
display 

Continue to 
maintain 
demonstration/ 
education 
conservation 
landscape display 

   Develop/maintain 
self-help brochures 
& training programs 

Maintain self-
help brochures 
& training 
programs 

Maintain self-help 
brochures & 
training programs 

 Review/revise 
Installation Design 
Guide to include 
vegetation 
protection (BMPs, 
LID), eliminate 
invasive/exotic 
plants and 
implement planting 
of shade trees with 
new construction 

    

 Establish facilities 
siting/design 
review committee 
to ensure 
consideration of 
vegetation 
protection 

Continue facilities 
siting/design 
review committee 
to ensure 
consideration of 
vegetation 
protection 

Continue facilities 
siting/design review 
committee to ensure 
consideration of 
vegetation 
protection 

Continue 
facilities siting/ 
design review 
committee to 
ensure 
consideration of 
vegetation 
protection 

Continue facilities 
siting/design 
review committee 
to ensure 
consideration of 
vegetation 
protection 
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Table 14.6: Developed Areas Vegetation Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
(continued) 

 Review/revise 
Training 
Regulation to 
include vegetation 
protection 

    

Develop Historic 
Tree 
Management 
Plan 

Develop Historic 
Tree Management 
Plan 

    

   Develop Urban Tree 
Management Plan 
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Table 14.7: Wildlife Management Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
Perform 
wildlife/habitat 
surveillance 

Perform 
wildlife/habitat 
surveillance 

Perform 
wildlife/habitat 
surveillance 

Perform 
wildlife/habitat 
surveillance 

Perform 
wildlife/habitat 
surveillance 

Perform 
wildlife/habitat 
surveillance 

Perform 
localized/issue 
specific studies 

Perform 
localized/issue 
specific studies 

Perform 
localized/issue 
specific studies 

Perform 
localized/issue 
specific studies 

Perform 
localized/issue 
specific studies 

Perform 
localized/issue 
specific studies 

Complete/ 
maintain Wildlife 
Information 
Management 
System  

Complete/maintain 
Wildlife Information 
Management 
System  

Complete/ 
maintain Wildlife 
Information 
Management 
System  

Complete/maintain 
Wildlife Information 
Management 
System  

Complete/ 
maintain Wildlife 
Information 
Management 
System  

Complete/ 
maintain Wildlife 
Information 
Management 
System  

Continue to 
control 
invasive/exotic 
species 

Continue to control 
invasive/exotic 
species 

Continue to 
control 
invasive/exotic 
species 

Continue to control 
invasive/exotic 
species 

Continue to 
control 
invasive/exotic 
species 

Continue to 
control 
invasive/exotic 
species 

Continue to 
monitor/control 
wildlife that 
impact habitat 

Continue to 
monitor/control 
wildlife that impact 
habitat 

Continue to 
monitor/control 
wildlife that 
impact habitat 

Continue to 
monitor/control 
wildlife that impact 
habitat 

Continue to 
monitor/control 
wildlife that 
impact habitat 

Continue to 
monitor/control 
wildlife that 
impact habitat 

Continue to re-
seed using 
native mixes 

Continue to re-seed 
using native mixes 

Continue to re-
seed using native 
mixes 

Continue to re-seed 
using native mixes 

Continue to re-
seed using 
native mixes 

Continue to re-
seed using native 
mixes 

Continue to 
manage 
pesticide use 
IAW IPMP 

Continue to manage 
pesticide use IAW 
IPMP 

Continue to 
manage pesticide 
use IAW IPMP 

Continue to manage 
pesticide use IAW 
IPMP 

Continue to 
manage 
pesticide use 
IAW IPMP 

Continue to 
manage pesticide 
use IAW IPMP 

Continue to 
reduce 
mowing/grounds 
maintenance 

Continue to reduce 
mowing/grounds 
maintenance 

Continue to 
reduce 
mowing/grounds 
maintenance 

Continue to reduce 
mowing/grounds 
maintenance 

Continue to 
reduce 
mowing/grounds 
maintenance 

Continue to 
reduce 
mowing/grounds 
maintenance 

Continue to 
remove 
abandoned 
impervious 
surfaces and 
replant 

Continue to remove 
abandoned 
impervious surfaces 
and replant 

Continue to 
remove 
abandoned 
impervious 
surfaces and 
replant 

Continue to remove 
abandoned 
impervious surfaces 
and replant 

Continue to 
remove 
abandoned 
impervious 
surfaces and 
replant 

Continue to 
remove 
abandoned 
impervious 
surfaces and 
replant 

Continue to 
enhance 
corridor 
vegetation 

Continue to 
enhance corridor 
vegetation 

Continue to 
enhance corridor 
vegetation 

Continue to 
enhance corridor 
vegetation 

Continue to 
enhance 
corridor 
vegetation 

Continue to 
enhance corridor 
vegetation 

Continue to 
enhance riparian 
vegetation 

Continue to 
enhance riparian 
vegetation 

Continue to 
enhance riparian 
vegetation 

Continue to 
enhance riparian 
vegetation 

Continue to 
enhance riparian 
vegetation 

Continue to 
enhance riparian 
vegetation 
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Table 14.7: Wildlife Management Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
(continued) 

Continue to 
implement 
maintenance/ 
corrective 
actions to 
wildlife crossing 
structures 

Continue to 
implement 
maintenance/ 
corrective actions to 
wildlife crossing 
structures 

Continue to 
implement 
maintenance/ 
corrective actions 
to wildlife 
crossing 
structures 

Continue to 
implement 
maintenance/ 
corrective actions to 
wildlife crossing 
structures 

Continue to 
implement 
maintenance/ 
corrective 
actions to 
wildlife crossing 
structures 

Continue to 
implement 
maintenance/ 
corrective actions 
to wildlife 
crossing 
structures 

Evaluate & 
correct wildlife 
hazards 

Evaluate & correct 
wildlife hazards 

Evaluate & 
correct wildlife 
hazards 

Evaluate & correct 
wildlife hazards 

Evaluate & 
correct wildlife 
hazards 

Evaluate & 
correct wildlife 
hazards 

Continue to 
provide 
technical 
assistance in 
emergency 
situations that 
threaten wildlife 

Continue to provide 
technical assistance 
in emergency 
situations that 
threaten wildlife 

Continue to 
provide technical 
assistance in 
emergency 
situations that 
threaten wildlife 

Continue to provide 
technical assistance 
in emergency 
situations that 
threaten wildlife 

Continue to 
provide 
technical 
assistance in 
emergency 
situations that 
threaten wildlife 

Continue to 
provide technical 
assistance in 
emergency 
situations that 
threaten wildlife 

Continue to 
participate in the 
Fort Belvoir deer 
hunting program 

Continue to 
participate in the 
Fort Belvoir deer 
hunting program 

Continue to 
participate in the 
Fort Belvoir deer 
hunting program 

Continue to 
participate in the 
Fort Belvoir deer 
hunting program 

Continue to 
participate in the 
Fort Belvoir deer 
hunting program 

Continue to 
participate in the 
Fort Belvoir deer 
hunting program 

Continue to 
participate in 
VDGIF�s Deer 
Population 
Control Program 
& Damage 
Control 
Assistance 
Program 

Continue to 
participate in 
VDGIF�s Deer 
Population Control 
Program & Damage 
Control Assistance 
Program 

Continue to 
participate in 
VDGIF�s Deer 
Population 
Control Program 
& Damage 
Control 
Assistance 
Program 

Continue to 
participate in 
VDGIF�s Deer 
Population Control 
Program & Damage 
Control Assistance 
Program 

Continue to 
participate in 
VDGIF�s Deer 
Population 
Control Program 
& Damage 
Control 
Assistance 
Program 

Continue to 
participate in 
VDGIF�s Deer 
Population 
Control Program 
& Damage 
Control 
Assistance 
Program 

Continue to 
implement 
goose hazard 
management 
program at 
DAAF 

Continue to 
implement goose 
hazard 
management 
program at DAAF 

Continue to 
implement goose 
hazard 
management 
program at DAAF 

Continue to 
implement goose 
hazard 
management 
program at DAAF 

Continue to 
implement 
goose hazard 
management 
program at 
DAAF 

Continue to 
implement goose 
hazard 
management 
program at DAAF 

Continue to 
implement 
Installation Wide 
feral cat 
program 

Continue to 
implement 
Installation Wide 
feral cat program 

Continue to 
implement 
Installation Wide 
feral cat program 

Continue to 
implement 
Installation Wide 
feral cat program 

Continue to 
implement 
Installation Wide 
feral cat 
program 

Continue to 
implement 
Installation Wide 
feral cat program 

Continue to 
participate in 
Fairfax County�s 
raccoon rabies 
control program 

Continue to 
participate in Fairfax 
County�s raccoon 
rabies control 
program 

Continue to 
participate in 
Fairfax County�s 
raccoon rabies 
control program 

Continue to 
participate in Fairfax 
County�s raccoon 
rabies control 
program 

Continue to 
participate in 
Fairfax County�s 
raccoon rabies 
control program 

Continue to 
participate in 
Fairfax County�s 
raccoon rabies 
control program 

Continue to 
participate in 
Fairfax County�s 
West Nile Virus 
management 
program 

Continue to 
participate in Fairfax 
County�s West Nile 
Virus management 
program 

Continue to 
participate in 
Fairfax County�s 
West Nile Virus 
management 
program 

Continue to 
participate in Fairfax 
County�s West Nile 
Virus management 
program 

Continue to 
participate in 
Fairfax County�s 
West Nile Virus 
management 
program 

Continue to 
participate in 
Fairfax County�s 
West Nile Virus 
management 
program 
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Table 14.7: Wildlife Management Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
(continued) 

Continue to 
review/respond 
to tenant & AFH 
requirements for 
wildlife 
management 

Continue to 
review/respond to 
tenant & AFH 
requirements for 
wildlife 
management 

Continue to 
review/respond to 
tenant & AFH 
requirements for 
wildlife 
management 

Continue to 
review/respond to 
tenant & AFH 
requirements for 
wildlife 
management 

Continue to 
review/respond 
to tenant & AFH 
requirements for 
wildlife 
management 

Continue to 
review/respond to 
tenant & AFH 
requirements for 
wildlife 
management 

Continue to 
maintain GIS 
wildlife datalayer 

Continue to 
maintain GIS wildlife 
datalayer 

Continue to 
maintain GIS 
wildlife datalayer 

Continue to 
maintain GIS wildlife 
datalayer 

Continue to 
maintain GIS 
wildlife datalayer 

Continue to 
maintain GIS 
wildlife datalayer 

Continue to 
investigate/ 
enforce 
violations of 
wildlife 
regulations 

Continue to 
investigate/ enforce 
violations of wildlife 
regulations 

Continue to 
investigate/ 
enforce violations 
of wildlife 
regulations 

Continue to 
investigate/enforce 
violations of wildlife 
regulations 

Continue to 
investigate/ 
enforce 
violations of 
wildlife 
regulations 

Continue to 
investigate/ 
enforce violations 
of wildlife 
regulations 

Review/revise 
Environmental 
Checklist to 
include wildlife 
protection 

     

Develop/ 
implement 
turkey surveys & 
harvest data 

Implement turkey 
surveys & harvest 
data 

Implement turkey 
surveys & harvest 
data 

Implement turkey 
surveys & harvest 
data 

Implement 
turkey surveys & 
harvest data 

Implement turkey 
surveys & harvest 
data 

Complete 
baseline wildlife 
surveys 

     

 Develop a wildlife 
management plan 

    

   Perform wildlife 
studies/ monitoring 
IAW wildlife 
management plan 

  

 Evaluate 
effectiveness of the 
nest box program 

    

  Implement 
grassland & early 
habitat 
enhancement 
projects IAW PIF 
priority bird 
species 

Implement 
grassland & early 
habitat 
enhancement 
projects IAW PIF 
priority bird species 

Implement 
grassland & 
early habitat 
enhancement 
projects IAW 
PIF priority bird 
species 

 

 Evaluate 
opportunities to 
provide hunting 
access to persons 
with disabilities 

Evaluate 
opportunities to 
provide hunting 
access to 
persons with 
disabilities 
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Table 14.7: Wildlife Management Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
 Review/revise 

Installation Design 
Guide to include 
wildlife issues 

    

 Establish a facilities 
siting/design review 
committee to ensure 
consideration of 
wildlife issues 

Continue facilities 
siting/design 
review committee 
to ensure 
consideration of 
wildlife issues 

Continue facilities 
siting/design review 
committee to ensure 
consideration of 
wildlife issues 

Continue 
facilities siting/ 
design review 
committee to 
ensure 
consideration of 
wildlife issues 

Continue facilities 
siting/design 
review committee 
to ensure 
consideration of 
wildlife issues 

 Review/revise 
training regulation to 
include wildlife 
protection 

    

  Develop a 
classification of 
undeveloped 
areas according 
to their suitability 
for development/ 
value as wildlife 
habitat 

   

   Establish/participate 
in a regional effort 
for wildlife 
management 
committee 

Continue 
participation in 
regional effort 
for wildlife 
management 

Continue 
participation in 
regional effort for 
wildlife 
management 

   Investigate 
participation in 
regional/national 
level wildlife 
conservation 
programs 

Continue 
participation in 
regional/national 
level wildlife 
conservation 
programs 

Continue 
participation in 
regional/national 
level wildlife 
conservation 
programs 

  Develop Forest 
and Wildlife 
Corridor 
Management 
Plan 
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Table 14.8: Endangered, Threatened and Rare Species Management  

Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
Continue to 
monitor species 
listings 

Continue to 
monitor species 
listings 

Continue to 
monitor species 
listings 

Continue to monitor 
species listings 

Continue to 
monitor species 
listings 

Continue to 
monitor species 
listings 

Continue to 
perform annual 
bald eagle 
monitoring 

Continue to 
perform annual 
bald eagle 
monitoring 

Continue to 
perform annual 
bald eagle 
monitoring 

Continue to 
perform annual 
bald eagle 
monitoring 

Continue to 
perform annual 
bald eagle 
monitoring 

Continue to 
perform annual 
bald eagle 
monitoring 

Perform bald 
eagle surveillance  

Perform bald eagle 
surveillance  

Perform bald 
eagle surveillance  

Perform bald eagle 
surveillance  

Perform bald 
eagle 
surveillance  

Perform bald 
eagle surveillance 

Perform 
localized/issue 
specific studies 

Perform 
localized/issue 
specific studies 

Perform 
localized/issue 
specific studies 

Perform 
localized/issue 
specific studies 

Perform 
localized/issue 
specific studies 

Perform 
localized/issue 
specific studies 

Continue to 
enhance bald 
eagle habitat 

Continue to 
enhance bald 
eagle habitat 

Continue to 
enhance bald 
eagle habitat 

Continue to 
enhance bald eagle 
habitat 

Continue to 
enhance bald 
eagle habitat 

Continue to 
enhance bald 
eagle habitat 

Continue to 
control risk of 
wildlife impacts to 
rare plant & 
animal species 
habitats and rare 
ecological 
communities 

Continue to control 
risk of wildlife 
impacts to rare 
plant & animal 
species habitats 
and rare ecological 
communities 

Continue to 
control risk of 
wildlife impacts to 
rare plant & 
animal species 
habitats and rare 
ecological 
communities 

Continue to control 
risk of wildlife 
impacts to rare 
plant & animal 
species habitats 
and rare ecological 
communities 

Continue to 
control risk of 
wildlife impacts 
to rare plant & 
animal species 
habitats and 
rare ecological 
communities 

Continue to 
control risk of 
wildlife impacts to 
rare plant & 
animal species 
habitats and rare 
ecological 
communities 

Continue to 
support Mason 
Neck Bald Eagle 
Survey Program 

Continue to 
support Mason 
Neck Bald Eagle 
Survey Program 

Continue to 
support Mason 
Neck Bald Eagle 
Survey Program 

Continue to support 
Mason Neck Bald 
Eagle Survey 
Program 

Continue to 
support Mason 
Neck Bald Eagle 
Survey Program 

Continue to 
support Mason 
Neck Bald Eagle 
Survey Program 

Continue to 
support annual 
VDGIF bald eagle 
survey  

Continue to 
support annual 
VDGIF bald eagle 
survey 

Continue to 
support annual 
VDGIF bald eagle 
survey 

Continue to support 
annual VDGIF bald 
eagle survey 

Continue to 
support annual 
VDGIF bald 
eagle survey 

Continue to 
support annual 
VDGIF bald eagle 
survey 

Continue to 
provide technical 
assistance in 
emergency 
situations that 
threaten listed/ 
rare species 

Continue to 
provide technical 
assistance in 
emergency 
situations that 
threaten listed/rare 
species 

Continue to 
provide technical 
assistance in 
emergency 
situations that 
threaten listed/rare 
species 

Continue to provide 
technical 
assistance in 
emergency 
situations that 
threaten listed/rare 
species 

Continue to 
provide 
technical 
assistance in 
emergency 
situations that 
threaten listed/ 
rare species 

Continue to 
provide technical 
assistance in 
emergency 
situations that 
threaten listed/ 
rare species 

Continue to 
investigate/ 
enforce violations 
of ETRS 
regulations 

Continue to 
investigate/ 
enforce violations 
of ETRS 
regulations 

Continue to 
investigate/ 
enforce violations 
of ETRS 
regulations 

Continue to 
investigate/enforce 
violations of ETRS 
regulations 

Continue to 
investigate/ 
enforce 
violations of 
ETRS 
regulations 

Continue to 
investigate/ 
enforce violations 
of ETRS 
regulations 

Continue to 
maintain GIS 
ETRS datalayer 

Continue to 
maintain GIS 
ETRS datalayer 

Continue to 
maintain GIS 
ETRS datalayer 

Continue to 
maintain GIS ETRS 
datalayer 

Continue to 
maintain GIS 
ETRS datalayer 

Continue to 
maintain GIS 
ETRS datalayer 
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Table 14.8: Endangered, Threatened and Rare Species Management  

Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
(continued) 

 Complete 
Installation Wide 
T&E Inventory 

    

 Develop/ 
implement 
baseline wood 
turtle survey 

    

  Develop/ 
implement rare 
species/ 
communities 
monitoring 
program 

Develop/implement 
rare species/ 
communities 
monitoring program 

Develop/ 
implement rare 
species/ 
communities 
monitoring 
program 

 

Develop/ 
implement eagle 
awareness 
program 

     

    Revise Bald 
Eagle 
Management 
Plan 

 

 Develop Wood 
Turtle 
Management Plan 

    

Review/revise 
Environmental 
Checklist to 
include ETRS 
protection 

     

 Initiate eagle 
protection 
cooperative 
agreement with 
Pohick Regional 
Park  

Continue eagle 
protection 
cooperative 
agreement with 
Pohick Regional 
Park 

Continue eagle 
protection 
cooperative 
agreement with 
Pohick Regional 
Park 

Continue eagle 
protection 
cooperative 
agreement with 
Pohick Regional 
Park 

Continue eagle 
protection 
cooperative 
agreement with 
Pohick Regional 
Park 

 Initiate wood turtle 
protection 
cooperative 
agreement with 
Huntley Meadows 

Continue wood 
turtle protection 
cooperative 
agreement with 
Huntley Meadows 

Continue wood 
turtle protection 
cooperative 
agreement with 
Huntley Meadows 

Continue wood 
turtle protection 
cooperative 
agreement with 
Huntley 
Meadows 

Continue wood 
turtle protection 
cooperative 
agreement with 
Huntley Meadows 
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Table 14.8: Endangered, Threatened and Rare Species Management  

Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
(continued) 

 Establish a 
facilities siting/ 
design review 
committee to 
ensure 
consideration of 
threatened, 
endangered and 
rare species/ 
communities 
protection 

Continue a 
facilities siting/ 
design review 
committee to 
ensure 
consideration of 
threatened, 
endangered and 
rare species/ 
communities 
protection 

Continue a facilities 
siting/design review 
committee to 
ensure 
consideration of 
threatened, 
endangered and 
rare species/ 
communities 
protection 

Continue a 
facilities siting/ 
design review 
committee to 
ensure 
consideration of 
threatened, 
endangered and 
rare species/ 
communities 
protection 

Continue a 
facilities siting/ 
design review 
committee to 
ensure 
consideration of 
threatened, 
endangered and 
rare species/ 
communities 
protection 

 Review/revise 
training regulation 
to include 
threatened, 
endangered and 
rare species/ 
communities 
protection 

    

 Review/revise 
Installation Design 
Guide to ensure 
consideration of 
ETRS 
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Table 14.9: Special Natural Areas Management Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
Continue to 
perform refuge/ 
corridor biological 
surveys in 
conjunction with 
installation wide 
surveys 

Continue to 
perform refuge/ 
corridor biological 
surveys in 
conjunction with 
installation wide 
surveys 

Continue to 
perform refuge/ 
corridor biological 
surveys in 
conjunction with 
installation wide 
surveys 

Continue to 
perform refuge/ 
corridor biological 
surveys in 
conjunction with 
installation wide 
surveys 

Continue to 
perform refuge/ 
corridor 
biological 
surveys in 
conjunction with 
installation wide 
surveys 

Continue to 
perform refuge/ 
corridor biological 
surveys in 
conjunction with 
installation wide 
surveys 

Continue to 
conduct user 
surveys of refuge 
facilities 

Continue to 
conduct user 
surveys of refuge 
facilities 

Continue to 
conduct user 
surveys of refuge 
facilities 

Continue to 
conduct user 
surveys of refuge 
facilities 

Continue to 
conduct user 
surveys of 
refuge facilities 

Continue to 
conduct user 
surveys of refuge 
facilities 

Continue to 
conduct wildlife 
movement 
surveys in 
corridor 

Continue to 
conduct wildlife 
movement surveys 
in corridor 

Continue to 
conduct wildlife 
movement surveys 
in corridor 

Continue to 
conduct wildlife 
movement surveys 
in corridor 

Continue to 
conduct wildlife 
movement 
surveys in 
corridor 

Continue to 
conduct wildlife 
movement 
surveys in 
corridor 

Continue to 
perform refuge/ 
corridor 
surveillance 

Continue to 
perform refuge/ 
corridor 
surveillance 

Continue to 
perform refuge/ 
corridor 
surveillance 

Continue to 
perform refuge/ 
corridor 
surveillance 

Continue to 
perform refuge/ 
corridor 
surveillance 

Continue to 
perform refuge/ 
corridor 
surveillance 

Develop Refuge 
Use/Fact Sheet 

Implement Refuge 
Use/Corridor 
Access requests 

Implement Refuge 
Use/Corridor 
Access requests 

Implement Refuge 
Use/Corridor 
Access requests 

Implement 
Refuge Use/ 
Corridor Access 
requests 

Implement 
Refuge Use/ 
Corridor Access 
requests 

Develop and 
implement 
environmental 
education 
materials/ 
programs in 
conjunction with 
the 
Environmental 
Education Center 

Develop and 
implement 
environmental 
education 
materials/ 
programs in 
conjunction with 
the Environmental 
Education Center 

Develop and 
implement 
environmental 
education 
materials/ 
programs in 
conjunction with 
the Environmental 
Education Center 

Develop and 
implement 
environmental 
education 
materials/ 
programs in 
conjunction with 
the Environmental 
Education Center 

Develop and 
implement 
environmental 
education 
materials/ 
programs in 
conjunction with 
the 
Environmental 
Education 
Center 

Develop and 
implement 
environmental 
education 
materials/ 
programs in 
conjunction with 
the 
Environmental 
Education Center 

Continue to 
participate in the 
Partners in 
Education 
Program 

Continue to 
participate in the 
Partners in 
Education Program 

Continue to 
participate in the 
Partners in 
Education Program 

Continue to 
participate in the 
Partners in 
Education Program 

Continue to 
participate in the 
Partners in 
Education 
Program 

Continue to 
participate in the 
Partners in 
Education 
Program 

Continue to 
conduct 
education events 
in association 
with the refuges 

Continue to 
conduct education 
events in 
association with 
the refuges 

Continue to 
conduct education 
events in 
association with 
the refuges 

Continue to 
conduct education 
events in 
association with 
the refuges 

Continue to 
conduct 
education 
events in 
association with 
the refuges 

Continue to 
conduct 
education events 
in association 
with the refuges 
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Table 14.9: Special Natural Areas Management Technical Area Project Summary 

FY-01 FY-02 FY-03 FY-04 FY-05 FY-06 
(continued) 

Develop and 
maintain 
interpretive 
displays in refuge 
and education 
center 

Develop and 
maintain 
interpretive 
displays in refuge 
and education 
center 

Develop and 
maintain 
interpretive 
displays in refuge 
and education 
center 

Develop and 
maintain 
interpretive 
displays in refuge 
and education 
center 

Develop and 
maintain 
interpretive 
displays in 
refuge and 
education center 

Develop and 
maintain 
interpretive 
displays in refuge 
and education 
center 

Continue to 
implement routine 
maintenance of 
refuge trails and 
facilities 

Continue to 
implement routine 
maintenance of 
refuge trails and 
facilities 

Continue to 
implement routine 
maintenance of 
refuge trails and 
facilities 

Continue to 
implement routine 
maintenance of 
refuge trails and 
facilities 

Continue to 
implement 
routine 
maintenance of 
refuge trails and 
facilities 

Continue to 
implement routine 
maintenance of 
refuge trails and 
facilities 

 Review/revise/staff 
Special Natural 
Areas boundary 
expansion 

    

Establish/manage 
Qualified 
Volunteer 
Program for the 
refuges 

Continue to 
manage Qualified 
Volunteer Program 
for refuges 

Continue to 
manage Qualified 
Volunteer Program 
for refuges 

Continue to 
manage Qualified 
Volunteer Program 
for refuges 

Continue to 
manage 
Qualified 
Volunteer 
Program for 
refuges 

Continue to 
manage Qualified 
Volunteer 
Program for 
refuges 

 Design ABWR 
Visitor Center 

Complete ABWR 
Visitor Center 
Exhibit Design 

   

   Develop Refuge 
Management Plan 

  

    ABWR Visitor 
Center 
Construction 

ABWR Visitor 
Center Exhibit 
Construction 

 




